



Legacy Elementary School

- Improvement will also be made to security throughout the school.

Project Update (as of 3/23/09)

Schedule

Design Start: TBD

Construction Start: TBD

Construction End: TBD

Team

Architect: TBD

Construction Manager/General Contractor: TBD

Project Manager: Staff

Summary