The scope and prioritization of projects will be based on the needs of the district.

Thunder Valley K-8 School

- The District has decided this building will serve the educational community as a K-8.
- Classrooms will be updated to enhance learning communities with St. Vrain’s 2008 Educational Specifications presently being developed.
- Improvements will be made to learning environments with improved air quality, natural and artificial light, increased storage, improved learning environment sound control and opportunities to encourage learning while providing educational growth.
- Additional technology teaching infrastructure will be provided to enhance the educational delivery possibilities. Additional areas will support student achievement with resource and literature rooms, special needs classrooms and improvements to art, music and gymnasium areas.
- Building safety will be enhanced to support learning in a safe environment.
- Interior doors will be refinished or replaced and ADA compliant hardware will be installed.
- Installation of a fire sprinkler system as required.
- Upgrade electrical services and the fire alarm systems.
- Repair or replace deteriorated roofing systems as required.

Project Update (as of 11/15/12)

**Schedule**

- K8 Design Start: Spring 2011
- K8 Construction Start: Summer 2012
- K8 Construction End: Summer 2013

**Team**

- Architect: klipp
- General Contractor: FCI Constructors
- Project Manager: Mike Gesie

**Summary current activities**

- Began construction.

**Summary of completed activities**

- Partial re-roof complete.

*The scope and prioritization of projects will be based on the needs of the district.*
The scope and prioritization of projects will be based on the needs of the district.