
 

 

The scope and prioritization of projects will be based on the needs of the district. 

 

 
 
 
Blue Mountain Elementary School 
 

• Improvements will be made to student safety throughout the school. 
 
 
 

 
Project Update (as of 3/23/09) 
 
Schedule 
Design Start: TBD 
Construction Start: TBD 
Construction End: TBD 
 
Team 
Architect: TBD 
Construction Manager/General Contractor: TBD 
Project: Staff 
 
Summary 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


