



Burlington Elementary School

- Classrooms will be updated to enhance learning communities with St. Vrain's 2008 Educational Specifications.
- Up to 5 computer drops per classroom for small group and classroom breakouts will be added.
- Additional technology teaching infrastructure will be provided to enhance the educational delivery possibilities.
- Building safety will be enhanced to support learning in a safe environment.
- Interior doors will be refinished or replaced and ADA compliant hardware will be installed.
- Replace the original bathroom toilet partitions as needed including renovations for ADA compliance.
- Refinish existing flooring to enhance educational environments as needed.
- Upgrade the building maintenance system with full electronic controls.
- Replace the water closets and flush valves, lavatories and faucets.
- Upgrade electrical services.
- Abate asbestos in ceilings and flooring.
- Repair exterior masonry walls.

Project Update (as of 10/1/12)

Schedule

Design Start: 12/1/2011
Construction Start: Spring 2012
Construction End: Summer 2013

Team

Architect: RB&B Architects
General Contractor: Golden Triangle
Construction
Project Manager: George McKinnon

Summary of current activities

- Phase 3 to begin summer of 2013.

Summary of completed activities

- Phase 1 and 2 are completed.