

Erie Middle School

- Classrooms will be updated to enhance learning communities with St. Vrain's 2008 STEM Educational Specifications.
- Improvements will be made to world language and special education learning environments with remodeling of these areas.
- Technology teaching infrastructure will be provided to enhance the educational delivery possibilities.
- Media and computer labs will be enhanced to provide students with new educational possibilities.
- Building safety will be enhanced to support learning in a safe environment.
- Interior doors will be refinished or replaced and ADA compliant hardware will be installed.
- Remove the old sidewalks and replace deteriorated elements with new concrete.
- Install ADA compliant curb ramps.
- Replace the original bathroom fixtures and toilet partitions for renewal and ADA compliance.
- Refinish existing flooring to enhance educational environments as needed.
- Replace the water closets and flush valves, lavatories and faucets as required.
- Installation of a fire-sprinkler system as required.
- Upgrade electrical services and the fire alarm systems as required.
- Repair or replace deteriorated roofing systems as required and implement improved energy performance.
- Repair/replace damaged lockers.

Project Update (as of 10/1/12)

Schedule

Design Start: Winter 2011 Construction Start: Winter 2011 Construction End: Summer 2013

Team

Architect: klipp
General Contractor: A&P Cor

General Contractor: A&P Construction Project Manager: Todd Piccone

Summary current activities

Construction has begun on Phase 3 which includes 7th grade classroom wing.

Summary of completed activities

- Portables moved in to provide space for students as areas of the school are under construction.
- Completed phase 1 and 2 which included renovation/addition of the south gym entry and the cafeteria.
- Roof replacement complete.



2008 Bond

